



Progress Update

Progress in last two weeks:

- Further development of pricing documents based on input from the school.
- Detailed design team site visits through MS/HS.
- Submitted initial traffic study report to WisDOT.
- Developing plans for new elementary school playground. Site visit at existing elementary schools to determine any equipment that can be relocated to the new playground.
- Administration Design: Flipping conference room and clinic to allow direct access from the hallway to the clinic.

