



**Current Update:**

- Elementary School currently being priced
  - Coordination meetings with utilities
- HS/MS finalizing construction plan and coordinating with school summer work
- Regulatory review including WisDOT meeting.
  - WisDOT drafting a Memorandum of Agreement (MOA)
- Permitting for MS/HS underway
- MS/HS Equipment Procurement underway

**Upcoming:**

- Rendering of High School Entrance
- Pricing Review